
 

 
 

December Project Update 
The project is moving along according to schedule.  The 
parking structure has been painted, the buildings are 
starting to take shape, and the Civic Green (the area 
between the parking structure and City Hall building) is 
clearly defined (see photo below).  This open area will 
become the gateway from the library addition to the City 
Hall building. 
 

This month, the construction contingency totals increased 
as a few minor items have been incorporated into the 
project.  Following research conducted by City staff, it was 
found that some existing dog parks were having problems 
with wood chip surfaces.  The City Council Building 
Committee approved the second change order to replace 
the planned wood chip surface in the dog park area with 
decomposed granite.  Swapping these items resulted in a 
cost increase of $10,964 to install the decomposed granite. 
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Pedestrian Bridge Added to Project 
On November 29, the City Council approved construction of the 
pedestrian bridge over San Miguel Drive.  The bridge will 
connect the two portions of the 16-acre park to enable visitors 
to freely and safely enjoy the entire walking trail and all the park 
features.  The benefits of the bridge will be the unique vantage 
point offering sweeping views of the city and coastline and 
keeping traffic flowing through the busy intersection below. 
 

The cost of the pedestrian bridge is $1,987,604.  Since 
construction progress has been cost-effective to date, the City 
Council elected to use $1 million of unspent funds from the 
City’s owner’s contingency.  The remaining money comes from 
available funds in the construction contingency. 
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Construction costs as of November 30, 2011: 
 

•  Total construction contract = $104,306,931 
•  Expended = $35,140,856 (33% of the available 

construction contract)  
•  Construction contingency spent = $908,399 (0.86% 

of available construction contingency) 
•  Owner’s contingency change orders = $23,233 

(0.02% of available owner’s contingency) 
*Bridge costs will be added in the January edition. 
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Construction Report 
The extensive structural steel for the building 
components of the project has been the major focus 
the past few months.  The City Hall office building has 
all steel in place and work has begun on the second 
floor concrete decks and roofing panels.  Steel work 
has begun on the Council Chambers (see photo below) 
with the library addition next. 
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